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Grant Number: Obligation Date: Award Date:
B-13-DS-50-0001

Grantee Name: Contract End Date: Review by HUD:
Vermont Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$17,932,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$17,932,000.00

Total Budget:
$17,932,000.00

Disasters:

Declaration Number
FEMA-4043-VT

Narratives
Disaster Damage:

Tropical Storm Irene and the other flooding events of 2011 and 2012 had an unprecedented impact on Vermont. Nothing since the Great
Flood of 1927 so devastated the state. Damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand homes lost
power. More than 3500 homes were damaged or destroyed displacing 1500 families. Transportation and public infrastructure were
decimated. Of Vermont's 251 cities and town, 225 reported damage to their municipal infrastructure. In excess of 300 businesses sustained
losses and the agricultural impacts included 20,000 acres of flooded farmland, lost crops and livestock. The largest state office complex was
overrun by flood waters forcing the evacuation of state employees and clients of Vermont State Hospital. Several state agencies and 1500
workers were displaced.

Nonetheless, more work remains to be done. FEMA and SBA data were the primary sources for identifying unmet needs to be addressed by
the state’s first allocation. At this point in the recovery of Vermont's individuals, households, businesses and communities, much more specific
information is available on the remaining needs that are eligible for CDBG-DR funding and cannot be met by other sources. The proposed
uses of the second allocation are based on the following:

« More than 60 letters of interest from eligible entities for proposed projects.

« A public hearing and public comment.

* DHCD’s experience administering CDBG-DR |
« Ongoing communication with and reports from state agencies, the Irene Recovery Office, disaster case managers, municipalities, long
term recovery committees, regional planning commissions, regional development corporations, and housing nonprofits.

* Need to use and build local capacity to apply and administer CDBG-DR funds in compliance with HUD requirements.

To this information the State applied the overarching goals of meeting the most pressing needs, maximizing benefits, leveraging other sources
and rebuilding stronger and safer. ThisAction Plan also proposes uses that meet HUD's requirement that the funds be directed to the most
impacted counties — Washington, Windsor and Windham. It outlines activities that ensure the primary beneficiaries are low and moderate
income populations and can be completed within the required two year timeframe.

Recovery Needs:

The Agency asked HUD to obligate only $13,232,000 or approximately 74% of the total $17,932,000 in CDBG-DR?2 funds allocated to
Vermont at this time. As projects get underway, the Agency will amend this Partial Action Plan and request that HUD obligate the additional
funds, thus starting a new two year expenditure timeline for the additional funds requested.

This plan proposes activities and a method of distribution based on the following assessment of unmet needs in the areas of housing,
economic recovery and infrastructure. The analysis focuses on the needs of low and moderate income persons in the most severely impacted
counties. (CDBG-DR Il funds may be used to address disaster needs in any county that received a disaster declaration but HUD requires that
no less than 80% of the allocation be used in Washington, Windsor and Windham.) It also considers HUD requirements regarding eligible
activities and the two year expenditure period. Sources relied upon for this
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assessment include more than 60 project proposals submitted to DHCD in response to a request for letters of interest based on remaining
needs and CDBG-DR eligibility criteria. This request was distributed widely to municipalities, state and local officials and organizations
engaged in recovery efforts, DHCD's partner agencies, and through the Department’s distribution lists for its ongoing CDBG program, the
Vermont Community Development Program.

DHCD received indications of interest for approximately $43 million in projects, - more than twice the $17.9 million available.

CDBG-DR Il will be used for longer term recovery and resilience efforts. As noted earlier, existing sources are insufficient to meet the
remaining need to relocate and redevelop impacted affordable housing out of floodplains. The most urgent of these projects is a public
housing authority property in Brattleboro, which provides 80 units of affordable housing for the elderly and disabled. It was severely damaged
by Irene and remains in harm’s way. It is a high priority for the Brattleboro Housing Authority, the community and the State to address this life
and safety issue by redeveloping the units outside of the flood hazard area. This plan includes substantial funding ($5 million) for this critical
project. The State was very fortunate in that the other Public Housing Authorities did not suffer any damage as a result of Tropical Storm Irene

or the other Storms listed in the Federal Register for this allocation.

Based on data collected by its disaster recovery coordinator, the Vermont Agency of Agriculture estimates remaining needs related to
agricultural impacts at approximately $2 million. This Action Plan proposes dedicating $3 million for business assistance which will include

grants for farms.

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

N/A
$0.00

($76,647.00)

This Report Period

To Date
$17,932,000.00

$17,932,000.00
$17,855,353.00

Total Funds Drawdown $1,484,399.00 $15,098,008.53
Program Funds Drawdown $1,484,399.00 $15,098,008.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,484,398.00 $15,098,007.53

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $350,776.00 $17,357,040.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 65.27%
Overall Benefit Percentage (Actual) 68.22%
Minimum Non-Federal Match $0.00 $17,357,040.00
Limit on Public Services $2,689,800.00 $0.00
Limit on Admin/Planning $3,586,400.00 $804,378.53
Limit on State Admin $896,600.00 $804,378.53
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

Low/Mod

$8,966,000.00

$11,118,537.50
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Overall Progress Narrative:

Please note we are submitting the Quarterly report as of August 1, 2017 due to the Field Office delay in not
approving the Action Plan until August 1, 2017.

With the granting of the extension from HUD for some of the DR2 funded projects, this quarter was a busy time of
executing Amended Grant Agreements. Staff continued to be busy with technical assistance visits with the Town of
Northfield, the Town of Waitsfield, the Town of Hancock, the Town of Cambridge, the Town of Stockbridge, and the
Town of West Windsor.

Some projects, like the Town of West Windsor's Sewer Construction Project, were for the most part completed
during late winter, but the Town had yet to draw all the funds and conduct a Final Public Hearing. For those projects
now completed with all funds drawn, Final Program Reports have been submitted and the Agency of Commerce &
Community Development staff are working to review the Reports and issue Final Program Report Clearance letters.
In some cases, the Certificate of Program Completion cannot be issued due to pending Single Audits.

During this quarter, there were also new projects created in the Action Plan to account for the additional extensions
approved by HUD. Those included the RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2 and the RD-1 E2
Brattleboro Housing Authority. The new Activities were set up with the unexpended funds from the original
projects/activities to separate them from the previously approved extensions.

Vermont's construction season is in full swing now and almost all the projects remaining have begun work and will
be working furiously through the late fall to complete as much as possible before winter. There should only be about
4-6 municipal infrastructure projects and the buyouts pending after the end of next Quarter.

In addition, staff was preparing for the HUD monitoring visit of July 19-21, 2017 gathering documents, policies and
procedures and forwarding to the HUD staff to review prior to the actual onsite visit.

Project Summary

Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown
RD-1 Brattleboro Housing Authority, RD-1 Brattleboro $0.00 $5,463,553.00 $5,463,553.00
RD-1 Buyouts- HMGP Match and non-eligible FEMA, RD-1 $0.00 $860,389.00 $860,389.00
RD-1 E2 Brattleboro Housing Authority, RD-1 E2 Brattleboro $0.00 $76,647.00 $0.00
RD-1 Economic Recovery, Flood Impacted Biz 2, RD-1 $0.00 $1,184,796.00 $1,184,796.00
RD-1 Economic Recovery, Flood Impacted Businesses, RD-1 $0.00 $1,545,000.00 $1,545,000.00
RD-1 Ladd Hall Limited Partnership, DR2RD-1-2012- $0.00 $1,000,000.00 $1,000,000.00
RD-1 Municipal Infrastructure Recovery and Repair, RD-1 $0.00 $1,365,404.00 $1,365,404.00
RD-1 State Administration, RD- 1 State Administration $0.00 $596,600.00 $596,600.00
RD-2 BHA Red Clover E2, RD-2 BHA Red Clover $0.00 $111,380.00 $0.00
RD-2 Brattleboro Housing Authority CONTINUATION, RD-2 $0.00 $0.00 $0.00
RD-2 Buyouts HMGP Match and non-eligible FEMA, RD-2 $0.00 $300,000.00 $0.00

RD-2 Muni Infrastructure Recovery & Repair, RD-2 Muni
RD-2 State Administration, RD-2 State Administration

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2,

$1,104,763.00
$19,723.00
$359,913.00

$3,988,620.00
$300,000.00
$1,139,611.00

$2,514,575.00
$207,778.53
$359,913.00
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Activities

Project #/ Title: RD-1 Brattleboro Housing Authority / RD-1 Brattleboro

Grantee Activity Number: RD-1-E Red Clover IG-00005

Activity Title: RD-1-Extension BHA's Red Clover Housing Project

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

RD-1 Brattleboro Housing Authority RD-1 Brattleboro Housing Authority

Projected Start Date: Projected End Date:

12/10/2013 12/31/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Red Clover Commons Limited Partnership

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $3,940,544.00

Total Budget ($188,027.00) $3,940,544.00

Total Obligated ($188,027.00) $3,940,544.00

Total Funds Drawdown $0.00 $3,940,544.00
Program Funds Drawdown $0.00 $3,940,544.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,940,544.00

Red Clover Commons Limited Partnership $0.00 $3,940,544.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $5,451,567.00

Activity Description:

EXPENDITURE DEADLINE EXTENSION

Beneficiaries reported under original activity.

This project will fund the replacement housing for the Brattleboro Housing Authority, Melrose Terrace, that is located in a
Floodplain. Melrose Terrace was severely impacted during Tropical Storm Irene and all the residents had to be temporarily
relocated. This replacement housing will provide for a long-term sustainable scenario for the tenants and the Housing
Authority. HUD Officials have been working in tandem with the State and the Housing Authority to ensure the success of this
project and to ensure the necessary funding. The Brattleboro Housing Authority has teamed with one of the State's largest and
most experienced housing developers, Housing Vermont, to assist with the New Market Tax Credit Program and other equity
features.

Location Description:
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Red Clover Commons is located at 464 Canal Street, Brattleboro, VT. The site in hear the hospital, the main grocery store,
pharmacy, and all necessary amenities to support the tenants are within walking distance.

Activity Progress Narrative:

Funds in this Activity have been deallocated ($188,027.00) and moved to a new Activity, RD-1-E2 Red Clover 1G-00005 E2,
which is a continuation of this project with an extension of time to complete the project.

No further progress will be reported in this Activity but all progress will now be reported under the RD-1-E2 Red Clover I1G-
00005 E2 Activity. All beneficiaries have been reported under this Activity and there will be no further beneficiaries to report as
all outstanding work to be performed under the grant is related to the demolition of flood-impacted properties.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

55/0 0/55 55/55 100.00

55/0 0/55 55/55 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

RD-1 Brattleboro Housing Authority
Projected Start Date:

12/10/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Red Clover 1G-2014-00005 RD-1
BHA's Red Clover Housing Project

Activity Status:
Completed
Project Title:

RD-1 Brattleboro Housing Authority
Projected End Date:

12/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Red Clover Commons Limited Partnership

Apr 1 thru Jun 30, 2017

To Date

Total Projected Budget from All Sources N/A $1,523,009.00
Total Budget $0.00 $1,523,009.00
Total Obligated $0.00 $1,523,009.00
Total Funds Drawdown $0.00 $1,523,009.00
Program Funds Drawdown $0.00 $1,523,009.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,523,009.00
Brattleboro Development Credit Corporation $0.00 $0.00
Red Clover Commons Limited Partnership $0.00 $1,523,009.00
State of Vermont Agency of Commerce & Community $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $2,016,334.00
Ancillary Activities
Responsible Activity Type Project # Grantee Activity # Activity Title Program Income

Organization

Account

Red Clover Commons

Limited Partnership housing

Construction of new

RD-1 Brattleboro
Housing Authority

RD-1-E Red Clover IG-
00005

RD-1-Extension
BHA's Red Clover
Housing Project

General Account

Activity Description:

This activity is to fund replacement housing for the Brattleboro Housing Authority, Melrose Terrace that is located in a
Floodplain and was severely impacted during Tropical Storm Irene where all the residents had to be temporarily relocated. This
replacement housing will provide for a long-term sustainable scenario for the tenants and the Housing Authority. HUD Officials
have been working in tandem with the State and the Housing Authority to ensure the success of this project to secure the
necessary funding. The Brattleboro Housing Authority has teamed with one of the State's largest most experienced housing

developers, Housing Vermont, to assist with the New Market Tax Credit Program and other equity features.

Location Description:

Red Clover Commons - off State Route 5 in Brattleboro. 464 Canal Street, Brattleboro, VT 05301. This site is near

.
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the hospital, the main grocery store and pharmacy, with all amenities to support the tenants within walking distance.

Activity Progress Narrative:

This Activity is closed and all progress is how being reported under the RD-1-E2 Red Clover 1G-0-00005 E2 Activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project # / Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA
Projected Start Date:

12/10/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

RD-1 Buyouts- HMGP Match and non-eligible FEMA / RD-1

Buyouts Wash/Winds/Windh LMI RD-1 1G-00036

Buyouts Wash/Windsor/Windham LMI

Activity Status:

Completed

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA
Projected End Date:

06/30/2017

Completed Activity Actual End Date:

Responsible Organization:
Two Rivers Ottauguechee Regional Commission
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Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Two Rivers Ottauquechee Regional Commission

Most Impacted and Distressed Expended

Match Contributed

Ancillary Activities

Apr 1 thru Jun 30, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

To Date

$22,162.00
$22,162.00
$22,162.00
$22,162.00

$22,162.00
$0.00

$0.00
$22,162.00
$22,162.00

$0.00
$0.00

Responsible
Organization

Activity Type

Project #

Grantee Activity #

Program Income

Activity Title Account

Two Rivers Ottauquechee
Regional Commission

Acquisition - buyout of
residential properties

RD-1 Buyouts-
HMGP Match and
non-eligible FEMA

RD-1-E Res Buyouts
Wash/Winds/Windh LMI
1G-00036

RD-1-Extension Res
Buyouts Targeted LMI
- TRORC

General Account

Activity Description:

CDBG-DR 2 funding combined with the previous CDBG-DR 1 allocation and state general funds through the Vermont Housing
and Conservation Board will largely satisfy the remaining unmet needs for buyouts. By making this commitment, the state will
maximize participation in the FEMA buyouts and at the same time assist those unable to access FEMA funding. This gives
those most affected by flooding a better chance at full recovery and removes properties from danger and reduces future
impacts from flooding, thus fostering responsible flood plain management.
CDBG-DR 2 funding will be used to assist communities and property owners meet the FEMA required 25% match and support
FEMA-denied property buyouts at 75% of the pre-flood assessed property value statewide. In addition, a small portion of these
funds will support Brownfield clean-up on buyout properties and land restoration, once the demo and clearance of the parcels
has been completed, to provide community green space and/or limited recreational facilities in accordance with the deed
restrictions to maintain in perpetuity any buyout property for a use that is compatible with open space, recreational, or wetlands

management practices.

Location Description:

Washington , Windsor and Windham counties

Activity Progress Narrative:

This Activity is closed and progress is no longer being reported under this Activity. Further progress is being reported under
RD-1-E2 Res Buyouts Wash/Winds/Windh LMI E2.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

# of Housing Units

This Report Period

Total
0

0

This Report Period

Total
0

Cumulative Actual Total / Expected

Total
1/4

1/4

Cumulative Actual Total / Expected

Total
1/4
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# of Singlefamily Units 0 1/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 1/0 0/4 1/4 100.00
# Owner Households 0 0 0 1/0 0/4 1/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

10
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Acquisition - general
Project Number:

Commercial Buyouts Wash/Winds UR RD-1 IG-

00036

Commercial buyouts Washington/Windsor

counties UR

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Projected Start Date:
12/10/2013

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Activity Status:
Completed
Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA
Projected End Date:

12/10/2015

Completed Activity Actual End Date:

Responsible Organization:

Two Rivers Ottauguechee Regional Commission

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $29,619.00
Total Budget $0.00 $29,619.00
Total Obligated $0.00 $29,619.00
Total Funds Drawdown $0.00 $29,619.00
Program Funds Drawdown $0.00 $29,619.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $29,619.00
Two Rivers Ottauquechee Regional Commission $0.00 $29,619.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Activity Type Project # Grantee Activity # Activity Title Program Income

Organization

Account

Acquisition,
Two Rivers Ottauquechee
Regional Commission

construction,reconstructi
on of public facilities

RD-1 Buyouts-
HMGP Match and
non-eligible FEMA

RD-1-E Commercial
Buyouts Targeted UR
1G-00036

RD-1-Extension
Commercial Buyouts
Target UR -TRORC

General Account

Activity Description:

For commercial property buyouts, funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total
project costs of these commercial properties to buy them out to clear the land to remain forever green space.

Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities, and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

11
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Location Description:

Targeted counties of Washington and/or Windsor county

Activity Progress Narrative:

Progress is no longer being reported under this Activity. All further progress is now being reported under RD-1 E2 Commercial

Buyouts Targeted UR E2 Activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

RD-1-E Commercial Buyouts Targeted UR I1G-
00036

RD-1-Extension Commercial Buyouts Target UR -
TRORC

Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:

Project Title:

RD-1 Buyouts- HMGP Match and non-eligible FEMA RD-1 Buyouts- HMGP Match and Non-eligible FEMA

Projected Start Date:
12/10/2013

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Projected End Date:
06/30/2017

Completed Activity Actual End Date:

Responsible Organization:
Two Rivers Ottauguechee Regional Commission

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $20,556.00
Total Budget ($449,825.00) $20,556.00
Total Obligated ($449,825.00) $20,556.00
Total Funds Drawdown $0.00 $20,556.00
Program Funds Drawdown $0.00 $20,556.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $20,556.00
Two Rivers Ottauquechee Regional Commission $0.00 $20,556.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.

For commercial property buyouts, funds will be used to provide the 25% match for the Hazard Mitigation Grant Program
(HMGP) total project costs of these commercial properties to buy them out and to clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to adminster the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities, and the HMGP. The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation and ongoing technical assistance and oversight monitoring of the

program.

Location Description:

Commercial properties in Washington and Windsor Counties.

Activity Progress Narrative:

13
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Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $449,825 in
unexpended funds were moved to a new Activity, RD-1 E2 Commercial Buyouts Targeted UR E2.

As a result, no further progress will be reported in this Activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

RD-1-E Res Buyouts Non-Target LMI IG-00036

RD-1-Extension Res Buyouts Non-Targeted LMI -
TRORC

Activity Status:
Under Way
Project Title:

RD-1 Buyouts- HMGP Match and non-eligible FEMA RD-1 Buyouts- HMGP Match and Non-eligible FEMA

Projected Start Date:
12/10/2013

Benefit Type:
Direct ( HouseHold )

National Objective:

Projected End Date:
06/30/2017

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Two Rivers Ottauguechee Regional Commission
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $60,848.00
Total Budget ($17,116.00) $60,848.00
Total Obligated ($17,116.00) $60,848.00
Total Funds Drawdown $0.00 $60,848.00
Program Funds Drawdown $0.00 $60,848.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $60,848.00
Two Rivers Ottauquechee Regional Commission $0.00 $60,848.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
EXPENDITURE DEADLINE EXTENSION

Beneficiaries reported under original activity.

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the HMGP. The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation and ongoing technical assistance and oversight monitoring of the

program.

Location Description:

Residential buyouts in any county other than Washington, Windsor, and Windham counties.

Activity Progress Narrative:

15
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Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $17,116 in
unexpended funds were moved to a new Activity, RD-1 E2 Res Buyouts Non-Target LMI E2.

As a result, no further progress will be reported in this Activity.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/0

1/0

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
1/0 1/0 100.00
Amount
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Grantee Activity Number: RD-1-E Res Buyouts Non-Target UR IG-00036

Activity Title: RD-1-Extension Res Buyouts Non-Target UR -
TRORC

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

RD-1 Buyouts- HMGP Match and non-eligible FEMA RD-1 Buyouts- HMGP Match and Non-eligible FEMA

Projected Start Date: Projected End Date:

12/10/2013 06/30/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need Two Rivers Ottauquechee Regional Commission

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $145,348.00

Total Budget ($174,159.00) $145,348.00

Total Obligated ($174,159.00) $145,348.00

Total Funds Drawdown $0.00 $145,348.00
Program Funds Drawdown $0.00 $145,348.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $145,348.00

Two Rivers Ottauquechee Regional Commission $0.00 $145,348.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

EXPENDITURE DEADLINE EXTENSION

Beneficiaries reported under original activity.

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties,
impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commisions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplicaiton of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Residentail buyouts to assist homeowners that are above income in the non-targeted counties. These funds will provide the
25% match to the Hazard Mitigation Grant Program (HMGP).

Location Description:

Residential properties located in counites other than Washington, Windsor, or Windham counties.

Activity Progress Narrative:
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Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $174,159 in
unexpended funds were moved to a new Activity, RD-1 E2 Res Buyouts Non-Target UR E2.

As a result, no further progress will be reported in this Activity.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/0

2/0

Cumulative Actual Total / Expected
Total
2/0

2/0

Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

RD-1-E Res Buyouts Wash/Winds/Windh LMI 1G-
00036

RD-1-Extension Res Buyouts Targeted LMI -
TRORC

Activity Status:
Under Way
Project Title:

RD-1 Buyouts- HMGP Match and non-eligible FEMA RD-1 Buyouts- HMGP Match and Non-eligible FEMA

Projected Start Date:
12/10/2013

Benefit Type:
Direct ( HouseHold )

National Objective:

Projected End Date:
06/30/2017
Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Two Rivers Ottauguechee Regional Commission
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $156,841.00
Total Budget ($420,997.00) $156,841.00
Total Obligated ($420,997.00) $156,841.00
Total Funds Drawdown $0.00 $156,841.00
Program Funds Drawdown $0.00 $156,841.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $156,841.00
Two Rivers Ottauquechee Regional Commission $0.00 $156,841.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.

CDBG-DR2 funding combined with the previous CDBG-DR1 allocation and state general funds through Vermont Housing and
Conservation Bord (VHCB) will largely satisfy the remaining unmet needs for buyouts. By making this comimitment, the State
will maximize participation in the FEMA buyouts and at the same time assist those unable to access FEMA funding. This gives
those most affected by flooding a better chance at full recovery and removes properties from danger and reduces future
impacts from flooding, thus fostering responsible flood plain management.

CDBG-DR2 fudning will be used to assist communities and property owners meet the FEMA required 25% match and support
FEMA-denied property buyouts at 75% of the pre-flood assessed property value statewide. In addition, a small portion of these
funds will support Brownfield clean-up on buyout properties and land restoration, once the demo and clearance of the parcels
has been completed, to provide community green space and/or limited recreational facilities in accordance with the deed
restrictions to maintain in perpetuity any buyout property for a use that is compatible with open space, recreational, or wetlands

management practices.

Location Description:

Residential properties in Washington, Windsor, or Windham Counties.
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Activity Progress Narrative:

Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $420,997 in
unexpended funds were moved to a new Activity, RD-1 E2 Res Buyouts Wash/Winds/Windh LMI E2.

As a result, no further progress will be reported in this Activity.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/0

1/0

Cumulative Actual Total / Expected
Total
1/0

1/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

RD-1-E Res Buyouts Wash/Winds/Windh UR IG-
00036

RD-1-Extension Res Buyouts Targeted Co. UR -
TRORC

Activity Status:
Under Way
Project Title:

RD-1 Buyouts- HMGP Match and non-eligible FEMA RD-1 Buyouts- HMGP Match and Non-eligible FEMA

Projected Start Date:
12/10/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Projected End Date:
06/30/2017

Completed Activity Actual End Date:

Responsible Organization:

Two Rivers Ottauguechee Regional Commission

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $133,998.00
Total Budget ($77,514.00) $133,998.00
Total Obligated ($77,514.00) $133,998.00
Total Funds Drawdown $0.00 $133,998.00
Program Funds Drawdown $0.00 $133,998.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $133,998.00
Two Rivers Ottauquechee Regional Commission $0.00 $133,998.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.

Funds will be used to assist with residential buyouts in Washington, Windsor, and Windham counties, assisting homeowners
that are above income, or Urgent Need category, whose properties were impacted by Tropical Storm Irene.

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total project costs of these
properties to buy them out and clear the land to remain forever green space.

Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to muncipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities, and the HMGP. The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation, and ongoing technical assistance and oversight monitoring of the

program.

Location Description:

Residential properties in Washington, Windsor, or Windham Counties.
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Activity Progress Narrative:

Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $77,514 in
unexpended funds were moved to a new Activity, RD-1 E2 Res Buyouts Wash/Winds/Windh UR E2.

As a result, no further progress will be reported in this Activity.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/0

3/0

Cumulative Actual Total / Expected
Total
3/0

3/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/0 3/0 33.33
1/0 0/0 3/0 33.33

Amount
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Grantee Activity Number: Res Buyouts Wash/Winds/Windh UR RD-1 I1G-

00036

Activity Title: Residential Buyouts Wash/Windsor/Windham UR
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Completed
Project Number: Project Title:
RD-1 Buyouts- HMGP Match and non-eligible FEMA RD-1 Buyouts- HMGP Match and Non-eligible FEMA
Projected Start Date: Projected End Date:
12/10/2013 06/30/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Urgent Need Two Rivers Ottauguechee Regional Commission
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $88,488.00
Total Budget $0.00 $88,488.00
Total Obligated $0.00 $88,488.00
Total Funds Drawdown $0.00 $88,488.00

Program Funds Drawdown $0.00 $88,488.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $88,488.00

Two Rivers Ottauquechee Regional Commission $0.00 $88,488.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Activity Type Project # Grantee Activity # Activity Title Program Income

Organization Account

Acquisition - buyout of RD-1 Buyouts- RD-1-E Res Buyouts | RD-1-Extension Res
residential properties | HMGP Match and |Wash/Winds/Windh UR |Buyouts Targeted Co.| General Account
non-eligible FEMA 1G-00036 UR - TRORC

Two Rivers Ottauquechee
Regional Commission

Activity Description:

Funds will be used to assist with residential buyouts in Washington, Windsor, and Windham counties, assisting homeowners
that are above income, or Urgent Need category, whose properties were impacted by Tropical Storm Irene.

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties to
buy them out to clear the land to remain forever green space.

Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with

the property owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.
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Location Description:

Washington , Windsor, and Windham counties

Activity Progress Narrative:

This Activity is closed and progess is no longer being reported under this Activity. All further progress is being reported under

RD-1 E2 Res Buyouts Wash/Winds/Windh UR E2.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 1/2 0.00
0/0 0/0 1/2 0.00

Amount
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Grantee Activity Number:
00036
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA
Projected Start Date:

12/10/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Two Rivers Ottauquechee Regional Commission

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

Residential Buyouts non-targeted LMI RD-1 IG-

Residential Buyouts non-targeted LMI

Activity Status:

Completed

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA
Projected End Date:

06/30/2017

Completed Activity Actual End Date:

Responsible Organization:
Two Rivers Ottauquechee Regional Commission

Apr 1 thru Jun 30, 2017 To Date
N/A $72,036.00
$0.00 $72,036.00
$0.00 $72,036.00
$0.00 $72,036.00
$0.00 $72,036.00
$0.00 $0.00
$0.00 $0.00
$0.00 $72,036.00
$0.00 $72,036.00
$0.00 $0.00
$0.00 $0.00

Responsible

Organization Activity Type

Project #

Program Income

Grantee Activity # Account

Activity Title

Acquisition - buyout of
residential properties

RD-1 Buyouts-
HMGP Match and
non-eligible FEMA

Two Rivers Ottauquechee
Regional Commission

RD-1-Extension Res
Buyouts Non-
Targeted LMI -
TRORC

RD-1-E Res Buyouts
Non-Target LMI IG-
00036

General Account

Activity Description:

Residential buyouts to assist homeowners that are below 80% of area median income levels. These funds will be used as the
25% match to the Hazard Mitigation Grant Program (HMGP) for property owners impacted by Tropical Storm Irene.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties to

buy them out to clear the land to remain forever green space.

Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical

assistance and oversight monitoring of the program.
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Location Description:

All other counties with the exception of Washington, Windsor and Windham counties (targeted counties).

Activity Progress Narrative:

This Activity is closed and progess is no longer being reported under this Activity. All further progress is being reported under

RD-1 E2 Res Buyouts Non-Target LMI E2.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/1 0/1 1/2 100.00
11 0/1 1/2 100.00

Amount
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Grantee Activity Number: Residential Buyouts non-targeted UR RD-1 IG-

00036

Activity Title: Residential Buyouts non-targeted UR
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Completed
Project Number: Project Title:
RD-1 Buyouts- HMGP Match and non-eligible FEMA RD-1 Buyouts- HMGP Match and Non-eligible FEMA
Projected Start Date: Projected End Date:
12/10/2013 06/30/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Urgent Need Two Rivers Ottauquechee Regional Commission
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $130,493.00
Total Budget $0.00 $130,493.00
Total Obligated $0.00 $130,493.00
Total Funds Drawdown $0.00 $130,493.00

Program Funds Drawdown $0.00 $130,493.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $130,493.00

Two Rivers Ottauquechee Regional Commission $0.00 $130,493.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Activity Type Project # Grantee Activity # Activity Title Program Income

Organization Account

Acquisition - buyout of RD-1 Buyouts- RD-1-E Res Buyouts | RD-1-Extension Res
residential properties | HMGP Match and Non-Target UR IG- Buyouts Non-Target | General Account
non-eligible FEMA 00036 UR - TRORC

Two Rivers Ottauquechee
Regional Commission

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties,
impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Residential buyouts to assist homeowners that are above income in the non-targeted counties. These funds will provide the
25% match to the Hazard Mitigation Grant Program (HMGP).
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Location Description:

Any other county in the State other than Washington, Windsor, or Windham counties (targeted counties).

Activity Progress Narrative:

This Activity is closed and progess is no longer being reported under this Activity. All further progress is being reported under
RD-1 E2 Res Buyouts Non-Target UR E2.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
# of Parcels acquired voluntarily 0 2/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 2/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/0 2/2 0.00
# Owner Households 0 0 0 0/0 0/0 2/2 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: RD-1 E2 Brattleboro Housing Authority / RD-1 E2 Brattleboro

Grantee Activity Number: RD-1-E2 Red Clover IG-00005 E2
Activity Title: RD-1-E2 Red Clover IG-00005 E2
Activitiy Category: Activity Status:
Construction of new replacement housing Under Way
Project Number: Project Title:
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RD-1 E2 Brattleboro Housing Authority RD-1 E2 Brattleboro Housing Authority

Projected Start Date: Projected End Date:
05/01/2017 12/31/2018
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod Red Clover Commons Limited Partnership
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $76,647.00
Total Budget $76,647.00 $76,647.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Red Clover Commons Limited Partnership $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

BENEFICIARIES will be reported under the original activity

Replacement Housing for the Brattleboro Housing Authority, Melrose Terrace that was severely impacted by Tropical Storm
Irene. Also, to assist with the demolition and clearance of the four most critical buildings in the Floodway at Melrose Terrace to
restore the floodway.

Location Description:

Fairground Road; Brattlboro, Vermont

Activity Progress Narrative:

There was a Ribbon Cutting Ceremony held at the Red Clover Commons building on May 25th with dignataries from across
Vermont and representatives of HUD in attendance. One of the highlights of the new building is the geothermal system, which
is performing well and keeping the building cool with minimal energy consumption.

The demoltion of the Melrose Terrace buildings is on hold until the PDMA grant is finalized.

An Amendment to extend the End Date of the Grant Agreement has been offered and is expected to be finalized in early July
2017, to extend the End Date to 12/31/2018.

Beneficiaries were previously reported under teh RD-1-E Red Clover IG-00005 Activity.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2
Projected Start Date:

12/10/2013

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

30

RD-1 Economic Recovery, Flood Impacted Biz 2/ RD-1

BDCC Biz Assist non-targeted LMI RD-1 1G-00060

BDCC Business Assistance Progam Bennington

Activity Status:

Completed

Project Title:

RD-1 Brattleboro Development Credit Corp.
Projected End Date:

12/10/2015

Completed Activity Actual End Date:

Responsible Organization:

Brattleboro Development Credit Corporation

Apr 1 thru Jun 30, 2017 To Date

N/A $51,246.00
$0.00 $51,246.00
$0.00 $51,246.00
$0.00 $51,246.00
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Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Brattleboro Development Credit Corporation $0.00

Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$51,246.00
$0.00

$0.00
$51,246.00
$51,246.00
$0.00
$0.00

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans

for equipment replacement, structural repairs and working capital needs.

Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.

To

provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Businesses located in Bennington county (non-targeted)

Activity Progress Narrative:

Grant completed and closed in previous QPR.

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Retained 0 0 0

This Report Period

Low Mod Total
# of Persons 0 0 0
Activity Locations
No Activity Locations found.
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Cumulative Actual Total / Expected
Total
1/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/2 2/10 3/12 100.00
Cumulative Actual Total / Expected
Low Mod Total Low/Mod
1/2 2/10 3/12 100.00
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Projected Start Date:
12/10/2013

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Brattleboro Development Credit Corporation

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

BDCC Biz Assist Targeted UR RD-1 IG-00060
BDCC Business Assistance Windham UR

Activity Status:

Completed

Project Title:

RD-1 Brattleboro Development Credit Corp.
Projected End Date:

12/10/2015

Completed Activity Actual End Date:

Responsible Organization:
Brattleboro Development Credit Corporation

Apr 1 thru Jun 30, 2017 To Date
N/A $485,099.50
$0.00 $485,099.50
$0.00 $485,099.50
$0.00 $485,099.50
$0.00 $485,099.50
$0.00 $0.00

$0.00 $0.00

$0.00 $485,099.50
$0.00 $485,099.50
$0.00 $0.00

$0.00 $0.00

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment

replacement, structural repairs, working capital needs.

Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.

To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Assist flood-impacted businesses in Windham County

Activity Progress Narrative:

.
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Grant completed and closed in previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 9/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Retained 0 0 0 0/0 0/0 37/20 0.00
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 0 0 0 0/0 0/0 37/20 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: BDCC Business Assist Prog Windsor RD-1 IG-

00060
Activity Title: BDCC Business Assistance Program Windsor
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Cancelled
Project Number: Project Title:
RD-1 Economic Recovery, Flood Impacted Biz 2 RD-1 Brattleboro Development Credit Corp.
Projected Start Date: Projected End Date:
12/10/2013 12/10/2015
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod Brattleboro Development Credit Corporation
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Not used - divided activities into further details of LMI and Urgent Need

Location Description:
N/A

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Projected Start Date:
12/10/2013

Benefit Type:

Direct ( Person)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Brattleboro Development Credit Corporation

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

BDCC Business Assist Targeted LMI RD-1 1G-

BDCC Business Assistance Windham LMI

RD-1 Brattleboro Development Credit Corp.
Projected End Date:

12/10/2015

Completed Activity Actual End Date:

Responsible Organization:

Brattleboro Development Credit Corporation

Apr 1 thru Jun 30, 2017 To Date
N/A $648,450.50
$0.00 $648,450.50
$0.00 $648,450.50
$0.00 $648,450.50
$0.00 $648,450.50
$0.00 $0.00

$0.00 $0.00

$0.00 $648,450.50
$0.00 $648,450.50
$0.00 $0.00

$0.00 $0.00

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment

replacement, structural repairs, working capital needs.

Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.

To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Windham county

Activity Progress Narrative:

.
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Grant completed and closed in previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 24/30

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 16/0 5/6 21/6 100.00
# of Permanent Jobs Retained 0 0 0 42/14 10/42 52/96 100.00
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 0 0 0 69/14 4/48 73/102 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: RD-1 Economic Recovery, Flood Impacted Businesses / RD-1

Grantee Activity Number: Capstone Biz Assist non-targeted LMI RD-1 1G-
00065

Activity Title: Capstone Business Assistance non-targeted
counties

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

RD-1 Economic Recovery, Flood Impacted Businesses RD-1 Capstone Community Action (CVCAC)

Projected Start Date: Projected End Date:

12/10/2013 12/10/2015
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Benefit Type: Completed Activity Actual End Date:
Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Capstone Community Action

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $158,629.00

Total Budget $0.00 $158,629.00

Total Obligated $0.00 $158,629.00

Total Funds Drawdown $0.00 $158,629.00
Program Funds Drawdown $0.00 $158,629.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $158,629.00

Capstone Community Action $0.00 $158,629.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.

Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD wiill
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.

To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in non-targeted counties, such as Orange county

Activity Progress Narrative:

Grant completed and closed in previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 3/4
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Retained 0 0 0 51/2 29/16 80/27 100.00
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 0 0 0 51/2 29/16 80/27 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Capstone Biz Assist non-targeted UR RD-1 1G-

00065
Activity Title: Capstone Business Assistance non-targeted UR
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Completed
Project Number: Project Title:
RD-1 Economic Recovery, Flood Impacted Businesses RD-1 Capstone Community Action (CVCAC)
Projected Start Date: Projected End Date:
12/10/2013 12/10/2015
Benefit Type: Completed Activity Actual End Date:
()
National Objective: Responsible Organization:
Urgent Need Capstone Community Action
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $124,034.00
Total Budget $0.00 $124,034.00
Total Obligated $0.00 $124,034.00
Total Funds Drawdown $0.00 $124,034.00
Program Funds Drawdown $0.00 $124,034.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $124,034.00
Capstone Community Action $0.00 $124,034.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.

Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.

To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:
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Activity Progress Narrative:

Grant completed and closed in previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 3/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Retained 0 0 0 0/0 0/0 37/11 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Capstone Biz Assist Targeted LMI RD-1 1G-00065

Activity Title: Capstone Business Assistance Prog
Wash/Windsor LMI

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

RD-1 Economic Recovery, Flood Impacted Businesses RD-1 Capstone Community Action (CVCAC)

Projected Start Date: Projected End Date:

12/10/2013 12/10/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Capstone Community Action

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,051,147.00

Total Budget $0.00 $1,051,147.00

Total Obligated $0.00 $1,051,147.00

Total Funds Drawdown $0.00 $1,051,147.00
Program Funds Drawdown $0.00 $1,051,147.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,051,147.00

Capstone Community Action $0.00 $1,051,147.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.

Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.

To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Washington and Windsor counties (targeted counties).

43

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

Grant completed and closed in previous QPR.

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Retained 0 0 0

This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
19/10

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
112/2 54/35 166/41 100.00

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
112/2 54/35 166/41 100.00
Amount
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Grantee Activity Number: Capstone Biz Assist Targeted UR RD-1 1G-00065

Activity Title: Capstone Business Assist Prog Wash/Windsor UR

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

RD-1 Economic Recovery, Flood Impacted Businesses RD-1 Capstone Community Action (CVCAC)

Projected Start Date: Projected End Date:

12/10/2013 12/10/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need Capstone Community Action

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $211,190.00

Total Budget $0.00 $211,190.00

Total Obligated $0.00 $211,190.00

Total Funds Drawdown $0.00 $211,190.00
Program Funds Drawdown $0.00 $211,190.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $211,190.00

Capstone Community Action $0.00 $211,190.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.

Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.

To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Various businesses located within the targeted counties of Washington and Windsor will be assisted with this project. While
many businesses have completed a survey to indicate unmet need, the specific businesses (and addresses of those
businesses) have yet to be determined and will be handled through an application and review process that is currently
underway.
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Activity Progress Narrative:

Grant completed and closed in previous QPR.

Accomplishments Performance Measures

This Report Period

Total

# of Businesses 0

Beneficiaries Performance Measures

This Report Period
Mod
# of Permanent Jobs Retained 0 0

Low

This Report Period
Mod
# of Persons 0 0

Low

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
7/8

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 0/0 40/21 0.00
Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod
0 0/0 0/0 40/21 0.00
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

RD-1 Ladd Hall Limited Partnership
Projected Start Date:

11/10/2014
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RD-1 Ladd Hall Limited Partnership / DR2RD-1-2012-CVCLT-

DR2-2012-CVCLT-00011
Ladd Hall Limited Partnership

Activity Status:

Completed

Project Title:
DR2RD-1-2012-CVCLT-000011
Projected End Date:
11/30/2015
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Benefit Type:
Direct ( HouseHold )

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Ladd Hall Limited Partnership

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $1,000,000.00

Total Funds Drawdown $0.00 $1,000,000.00
Program Funds Drawdown $0.00 $1,000,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,000,000.00

Ladd Hall Limited Partnership $0.00 $1,000,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $5,743,725.00

Activity Description:

Ladd Hall Limited Partnership, formed by Housing Vermont, Inc. and Central Vermont Community Land Trust will rehabilitate
the historic portion of Ladd Hall, construct a new addition to develop 27 units of affordable housing. The property will have 14

one bedroom units and 11 two bedroom units, and 2 three bedroom units.

Location Description:

36 State Drive; Waterbury, Vermont 05676 - formerly Ladd Hall of the State Office Complex in Waterbury and part of the

historic buildings of the State Hospital complex

Activity Progress Narrative:

Grant completed and closed in previous QPR.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total

# of Households 0 0 0

# Renter Households 0 0 0
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Cumulative Actual Total / Expected
Total
27127

27127

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
13/25 12/2 27127 92.59
13/25 12/2 27127 92.59
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: RD-1 Municipal Infrastructure Recovery and Repair / RD-1
Grantee Activity Number: RD-1-E Town of Brandon 1G-00068

Activity Title: RD-1-Extension Brandon's Town Offices Rehab

Activitiy Category:

Rehabilitation/reconstruction of public facilities
Project Number:

RD-1 Municipal Infrastructure Recovery and Repair
Projected Start Date:

12/11/2014

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Brandon

Most Impacted and Distressed Expended
Match Contributed
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Activity Status:
Under Way
Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

Projected End Date:
12/31/2016

Completed Activity Actual End Date:

02/15/2017

Responsible Organization:

Town of Brandon

Apr 1 thru Jun 30, 2017
N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

$408,708.00
$408,708.00
$408,708.00
$408,708.00

$408,708.00
$0.00

$0.00
$408,708.00
$408,708.00

$0.00
$336,575.00
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Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.

On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months. The building was then stabilized and work was done to prevent
further deterioration and mold growth. The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the

building and relocate the town offices back into this historic building.

Location Description:

The Brandon Town Office is located at 49 Center Street in Brandon, Vermont.

Activity Progress Narrative:

This grant was completed on February 15, 2017, but the completion date was not previously reported in the QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: RD-1-E Town of Rochester IG-00050
Activity Title: RD-1-Extension Rochester's Bean Bridge Road

Activitiy Category:

Construction/reconstruction of streets

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair
Projected Start Date:

05/09/2014

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Rochester

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.

Activity Status:
Completed
Project Title:

RD-1 Municipal Infrastructure Recovery and Repair
Projected End Date:

12/31/2016

Completed Activity Actual End Date:

Responsible Organization:

Town of Rochester

Apr 1 thru Jun 30, 2017 To Date
N/A $5,913.00
$0.00 $5,913.00
$0.00 $5,913.00
$0.00 $5,913.00
$0.00 $5,913.00
$0.00 $0.00
$0.00 $0.00
$0.00 $5,913.00
$0.00 $5,913.00
$0.00 $0.00
$0.00 $568.00

This is a Class 3 road that has been subject to repeated flooding and that was severely impacted by Tropical Storm Irene. The
Town will use CDBG-DR2 funds for an innovative concept practiced in the western part of the country, but never implemented
or tested in Vermont - lowering and rebuilding the road to allow floodwaters to pass. Erosion will be mitigated along a bend in
the White River, as well as mitigating damage to the roadway, a farmer's field, and potentially a nearby residence.

Location Description:

Bean's Bridge Road, Rochester, Vermont.

Activity Progress Narrative:

Grant completed and closed in previous QPR.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Town of Athens RD-1 IG-00064
Activity Title: Walker and Brookline Roads Culverts

Activitiy Category:

Dike/dam/stream-river bank repairs

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair
Projected Start Date:

02/12/2015

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Vermont Agency of Commerce & Community
Town of Athens

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

RD-1 Municipal Infrastructure Recovery and Repair
Projected End Date:

11/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Athens

Apr 1 thru Jun 30, 2017 To Date
N/A $254,215.00
$0.00 $254,215.00
$0.00 $254,215.00
$0.00 $254,215.00
$0.00 $254,215.00
$0.00 $0.00

$0.00 $0.00

$0.00 $254,215.00
$0.00 $254,215.00
$0.00 $0.00

$0.00 $0.00

$0.00 $30,690.00

The project consists of replacing three culverts: two on Walker Road and one on Brookline Road that were washed out during
Tropical Storm Irene. The one on Brookline Road serves as a major rural collector of a Class 07 paved highway on which the
Athens municipal office is located. The three culverts are designed to meet current state standards which will alleviate the

previously poorly designed structures that ultimately presented a life-threating situation.

Location Description:

Walker Road; Class 9 Road Vermont Route 35
Brookline Road; Class 7 Road

Activity Progress Narrative:

Grant completed and closed in previous QPR.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Town of Brandon RD-1 IG-00068

Activity Title: Brandon Town Office Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

RD-1 Municipal Infrastructure Recovery and Repair RD-1 Municipal Infrastructure Recovery and Repair

Projected Start Date: Projected End Date:

12/11/2014 12/31/2016

Benefit Type: Completed Activity Actual End Date:

Area () 02/15/2017

National Objective: Responsible Organization:

Urgent Need Town of Brandon

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $45,512.00

Total Budget $0.00 $45,512.00

Total Obligated $0.00 $45,512.00

Total Funds Drawdown $0.00 $45,512.00
Program Funds Drawdown $0.00 $45,512.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $45,512.00

Town of Brandon $0.00 $45,512.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $131,264.00

Ancillary Activities

Responsible
Organization

Program Income

Activity Type Project # Grantee Activity # Activity Title Account

A RD-1 Municipal .
Rehabilitation/reconstru p RD-1-Extension
. ) L Infrastructure RD-1-E Town of )
Town of Brandon ction of public facilities Brandon's Town General Account
Recovery and Brandon 1G-00068 )
Repair Offices Rehab

Activity Description:

EXPENDITURE DEADLINE EXTENSION

On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months. The building was then stabilized and work was done to prevent
further deterioration and mold growth. The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

The Brandon Town Office is located at 49 Center Street in Brandon, Vermont.

Activity Progress Narrative:
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This grant was completed on February 15, 2017, but the completion date was not previously reported in the QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
# of Elevated Structures 0 11

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Town of Rochester RD-1 1G-00050
Bean's Bridge Road Rehab

Activity Status:
Completed
Project Title:

RD-1 Municipal Infrastructure Recovery and Repair RD-1 Municipal Infrastructure Recovery and Repair

Projected Start Date:
05/09/2014

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Rochester

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

Projected End Date:
11/30/2015
Completed Activity Actual End Date:

Responsible Organization:
Town of Rochester

Apr 1 thru Jun 30, 2017 To Date
N/A $181,853.00
$0.00 $181,853.00
$0.00 $181,853.00
$0.00 $181,853.00
$0.00 $181,853.00
$0.00 $0.00

$0.00 $0.00

$0.00 $181,853.00
$0.00 $181,853.00
$0.00 $0.00

$0.00 $18,378.00

Responsible L . . . . Program Income
. Activity T Pr # ran Activity # Activity Titl
Organization ctivity Type oject Grantee Activity ctivity Title Account
RD-1 Municipal .
Construction/reconstruct] Infrastructure RD-1-E Town of RD—l—Ext'enS|on
Town of Rochester ) Rochester's Bean General Account
ion of streets Recovery and Rochester 1G-00050 .
Repair Bridge Road

Activity Description:

This is a Class 3 road that has been subject to repeated flooding and that was severely impacted by Tropical Storm Irene. The
Town will use CDBG-DR2 funds for an innovative concept practiced in the western part of the country, but never implemented

or tested in Vermont - lowering and rebuilding the road to allow floodwaters to pass. Erosion will be mitigated along a bend in

the White River, as well as mitigating damage to the roadway, a farmer's field, and potentially a nearby residence.

Location Description:

Bean's Bridge Road, Rochester, Vermont.

Activity Progress Narrative:
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Grant completed and closed in previous QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
800/400

Amount

57

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Town of Springfield RD-1 1G-00051
RD-1 Meadow Drive Stormwater bank stabilization

Activitiy Category:
Rehabilitation/reconstruction of public facilities

Activity Status:

Under Way

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair
Projected End Date:

Project Number:
RD-1 Municipal Infrastructure Recovery and Repair
Projected Start Date:

07/10/2014 12/31/2016
Benefit Type: Completed Activity Actual End Date:
Area () 08/10/2016

National Objective:
Urgent Need

Responsible Organization:
Town of Springfield

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $270,204.00
Total Budget $0.00 $270,204.00
Total Obligated $0.00 $270,204.00
Total Funds Drawdown $0.00 $270,204.00
Program Funds Drawdown $0.00 $270,204.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $270,204.00
State of Vermont Agency of Commerce & Community $0.00 $0.00
Town of Springfield $0.00 $270,204.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $79,100.00

Ancillary Activities

Responsible

Program Income

Organization Activity Type Project # Grantee Activity # Activity Title Account
Rehabilitation/reconstru RD-2 Muni Rg'zri;]r%‘i'g?dm RD-2 Meadow Drive
Town of Springfield ction of public facilities Infrastructure pring stormwater bank General Account
.| CONTINUATION IG- P
Recovery & Repair 00051 stabilization

Activity Description:

Funds will be used to construct a stormwater collection system on Meadow Drive, in Springfield, VT. The system is designed to
prevent future damage to private property caused by stormwater runoff during rain events. During Tropical Storm Irene, the
erosion was dramatic and was impacting the residential septic systems. It will redirect the stormwater away from private
property on the western side of Meadown Drive into an existing stormwater collection system. The proposed stormwater
collection system will consist of 48" diamter storage piping to provide capacity for detention of the stormwater beginning at 14
Meadow Drive, continuing 800 linear feet, and will include 6 catch basins to capture flow from additional low points north to the
intersection of Pedden Road. Here the new system will be connected to the existing stormwater collection system that
discharges into the Black River through a 30 inch diameter culvert. The stored flood water is to be released in a manner that
will not inundate the existing stormwater collection system, and will prevent future damage to private property caused by

stormwater runoff.
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Location Description:

Western side of Meadow Drive, predominantly between two residential properties.

Activity Progress Narrative:

This grant was completed on August 10, 2016, but the completion date was not previously reported in the QPR.

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

Amount
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Grantee Activity Number: Town of Warren RD-1 1G-00035

Activity Title: Warren Plunkton Road Culvert LMI 00035

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Completed

Project Number: Project Title:

RD-1 Municipal Infrastructure Recovery and Repair RD-1 Municipal Infrastructure Recovery and Repair

Projected Start Date: Projected End Date:

04/10/2014 12/10/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Warren

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $186,792.00

Total Budget $0.00 $186,792.00

Total Obligated $0.00 $186,792.00

Total Funds Drawdown $0.00 $186,792.00
Program Funds Drawdown $0.00 $186,792.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $186,792.00

Town of Warren $0.00 $186,792.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $20,637.00

Activity Description:

The Town of Warren requests $186,792 in CDBG-DR Il funds to replace the hydraulically inadequate 4’ Plunkton Road culvert,
which was severely damaged during Tropical Storm Irene, with a 12'x 6’ x 3’ x 70’ long open bottom arch structure to prevent
future flooding events from cutting off residents on both sides of the culvert. The road was completely washed out by Irene
leaving an open crater sliced into the road. A proper solution was not possible at the time of the washout and repairs were
made quickly to assist residents from Granville, Hancock and Rochester who were cut off from vital services.

Location Description:

The culvert is located 0.7 miles north of Plunkton Road'’s intersection with Vermont Route 100.

Activity Progress Narrative:

Grant completed and closed in previous QPR.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of public facilities 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11

Amount
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Grantee Activity Number: Town of Whitingham RD-1 1G-00045

Activity Title: Whitingham Bridge #47 Deck Replacement

Activitiy Category: Activity Status:

Construction/reconstruction of streets Completed

Project Number: Project Title:

RD-1 Municipal Infrastructure Recovery and Repair RD-1 Municipal Infrastructure Recovery and Repair

Projected Start Date: Projected End Date:

07/10/2014 12/10/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Whitingham

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $12,207.00

Total Budget $0.00 $12,207.00

Total Obligated $0.00 $12,207.00

Total Funds Drawdown $0.00 $12,207.00
Program Funds Drawdown $0.00 $12,207.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $12,207.00

Town of Whitingham $0.00 $12,207.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $9,129.00

Activity Description:

Whitingham Bridge #47 is in Jacksonville and is the farthest downstream of three relatively closely spaced town bridges across
the East Branch North River. It extends from Vermont Route 112 to one of the few retail businesses in the Village. Tropical
Storm Irene destroyed the farthest upstream of the three bridges, and carried it over the middle bridge and into bridge #47.
Bridge # 47 was severely damaged but was repaired sufficiently to be placed into service. It needs full replacement of the deck
and guardrails to be safe and fully serviceable.

The project will involve complete removal and replacement of the bridge deck and guardrails. The abutments and steel beams
will not be altered.

Location Description:

Whitingham Bridge 47 is located at 201 Vermont Route 112, Whitingham VT (Jacksonville Village).
Windham County FIPS: 50025.

Activity Progress Narrative:

Grant completed and closed in previous QPR.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

RD-1 State Administration
Projected Start Date:
08/28/2011

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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RD-1 State Administration / RD- 1 State Administration

State Administration non-targeted 20%
State Administration non-targeted 20%

Activity Status:

Completed

Project Title:

RD- 1 State Administration

Projected End Date:

12/10/2015

Completed Activity Actual End Date:

Responsible Organization:
Agency of Commerce and Community Development

Apr 1 thru Jun 30, 2017 To Date

N/A $119,320.00
$0.00 $119,320.00
$0.00 $119,320.00
$0.00 $119,320.00
$0.00 $119,320.00
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Program Income Drawdown
Program Income Received
Total Funds Expended

Agency of Commerce and Community Development

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$119,320.00
$119,320.00
$0.00
$0.00

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full

compliance with all the rules and regulations.

Location Description:

Primarily at the main office location of One National Life Drive; however, the staff will be required to conduct onsight monitoring

visits through out the State.

Activity Progress Narrative:

Activity closed in previous QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: State Administration targeted 80%

Activity Title: State Administration targeted 80%

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

RD-1 State Administration RD- 1 State Administration

Projected Start Date: Projected End Date:

08/28/2011 12/10/2015

Benefit Type: Completed Activity Actual End Date:

)

National Objective: Responsible Organization:

N/A Agency of Commerce and Community Development

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $477,280.00

Total Budget $0.00 $477,280.00

Total Obligated $0.00 $477,280.00

Total Funds Drawdown $0.00 $477,280.00
Program Funds Drawdown $0.00 $477,280.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $477,280.00

Agency of Commerce and Community Development $0.00 $477,280.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Staff oversight and administration of the Program for the 80% targeted allocation to ensure full compliance with all the rules and
regulations.

Location Description:

Primarily will be in the main office location at One National Life Drive Montpelier, Vermont. However, the staff will be required
to conduct onsight monitoring visits throughout the entire State.

Activity Progress Narrative:

Activity closed in previous QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

RD-2 BHA Red Clover E2

Projected Start Date:

12/10/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Red Clover Commons Limited Partnership
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RD-2 BHA Red Clover E2 / RD-2 BHA Red Clover

RD-2 BHA Red Clover E2
RD-2 BHA Red CloverE2

Activity Status:

Under Way

Project Title:

RD-2 BHA Red Clover

Projected End Date:

12/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Red Clover Commons Limited Partnership

Apr 1 thru Jun 30, 2017 To Date
N/A $111,380.00
$111,380.00 $111,380.00
$111,380.00 $111,380.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Community Development Systems
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Continuation of activity funded under Round 1 and Round 2-E as BHA Red Clover Commons Housing

Activity Progress Narrative:
A Ribbon Cutting Ceremony was held on May 25th, with dignataries from across Vermont and representatives of HUD in

attendance. One of the highlights of the new building is the geothermal system, which is performing well and is keeping the
building cool with minimal energy consumption.

The demolition of the Melrose Terrace buildings in on hold until the PDMA grant is finalized. FEMA is currently undertaking the

environmental review for the demolition of the buildings at Melrose Terrace. The proposed date of completion is September
2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: RD-2 Buyouts HMGP Match and non-eligible FEMA / RD-2
Grantee Activity Number: RD-2 Residential Buyouts LMI targeted 1G-00036
Activity Title: RD-2 Res Buyouts Wash/Winds/Windh LMI
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Under Way
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Project Number: Project Title:

RD-2 Buyouts HMGP Match and non-eligible FEMA RD-2 Property Buyouts HMGP Match & non-eligible
Projected Start Date: Projected End Date:
10/13/2014 10/30/2017
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod Two Rivers Ottauquechee Regional Commission
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $300,000.00
Total Budget $0.00 $300,000.00
Total Obligated $0.00 $300,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Two Rivers Ottauquechee Regional Commission $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

CDBG-DR2 RD-2 funding, combined with the previous CDBG-DR1 and CDBG-DR2 RD-1 allocation and state general funds
through the Vermont Housing and Conservation Board (VHCB) will largely satisfy the remaining unmet needs for buyouts. By
making this commitment, the state will maximize participation in the FEMA buyouts and at the same time assist those unable to
access FEMA funding. This gives those most affected by flooding a better chance at full recovery and removes properties from
danger and reduces future impacts from flooding, thus fostering responsible flood plain management.

Funding will be used to assist communities and property owners meet the FEMA required 25% match and support FEMA-
denied property buyouts at 75% of the pre-flood assessed property value statewide. In addition, a small portion of these funds
will support land restoration once the demo and clearance of the parcels has been completed to provide community green
space and/or limited recreational facilities in accordance with the deed restrictions to maintain in perpetuity any buyout property
for a use that is compatible with open space, recreational, or wetlands management practices.

Location Description:

Washington, Windsor, and Windham Counties

Activity Progress Narrative:

There have been no funds yet expended out of this Activity and no progress to report at this time.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs

Project Number:

RD-2 Muni Infrastructure Recovery & Repair
Projected Start Date:

02/11/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
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RD-2 Muni Infrastructure Recovery & Repair / RD-2 Muni

RD-2 City of Montpelier IG-00013
RD-2 Montpelier Taylor Street Riverwall Reconst

Activity Status:

Under Way

Project Title:

RD-2 Muni Infrastructure Recovery & Repair
Projected End Date:

08/01/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Montpelier

Apr 1 thru Jun 30, 2017 To Date
N/A $850,000.00
$0.00 $850,000.00
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Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Montpelier

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$850,000.00

$850,000.00
$0.00

$0.00
$850,000.00
$850,000.00
$0.00
$6,308.00

$850,000.00
$850,000.00

$850,000.00
$0.00

$0.00
$850,000.00

$850,000.00
$0.00

$1,406,683.00

The project will allow the City of Montpelier to stabilize and rebuild the One Taylor Street Retaining Wall that protects the site at
1 Taylor Strreet, Montpelier, VT. Two flooding events (May 2011 and Tropical Storm Irene in August 2011) exacerbated the
deteriorating condition of the Wall as large cut granite blocks at the base of the wall were completely dislocated. Because One
Taylor Street is the site of the former home to a metal salvage yard, the soils require specific management practices to meet
requirements of the approved CAP. Erosion of soils would result in contamination and sedimentation of the Winooski River.

Location Description:

1 Taylor Street, Montpelier, VT

Activity Progress Narrative:

The One Taylor Street River Wall Reconstruction Project was substantially completed in March 2017. With the project now fully
completed and all funds expended, the City of Montpelier has submitted a Final Program Report, which the ACCD staff is

currently reviewing.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

RD-2 Muni Infrastructure Recovery & Repair
Projected Start Date:

12/11/2014

Benefit Type:
()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Barnard
Town of Brandon

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
PROJECT CONTINUATION

RD-2 Town of Brandon 1G-00068
RD-2 Brandon Town Office Relocation

Activity Status:

Completed

Project Title:

RD-2 Muni Infrastructure Recovery & Repair
Projected End Date:

12/31/2016

Completed Activity Actual End Date:
02/15/2017

Responsible Organization:

Town of Barnard

Apr 1 thru Jun 30, 2017 To Date
N/A $45,780.00
$0.00 $45,780.00
$0.00 $45,780.00
$0.00 $45,780.00
$0.00 $45,780.00
$0.00 $0.00
$0.00 $0.00
$0.00 $45,780.00
$0.00 $20,170.00
$0.00 $25,610.00
$0.00 $0.00
$0.00 $336,575.00

On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months. The building was then stabilized and work was done to prevetn
further deterioration and mold growth. The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

Project is located at 49 Center Street in Brandon, VT.

Activity Progress Narrative:

This grant was completed on February 15, 2017, but the completion date was not previously reported in the QPR.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: RD-2 Town of Cambridge 1G-00011

Activity Title: RD-2 Cambridge Greenway/Railrd Bridge/Rt 15
culver
Activitiy Category: Activity Status:
Construction/reconstruction of streets Under Way
Project Number: Project Title:
RD-2 Muni Infrastructure Recovery & Repair RD-2 Muni Infrastructure Recovery & Repair
Projected Start Date: Projected End Date:
11/05/2015 06/30/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Cambridge
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $329,192.00
Total Budget $0.00 $329,192.00
Total Obligated $0.00 $329,192.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Cambridge $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Town of Cambridge is tackling two projects under this grant. The first is replacing the Greenway/Railroad Bridge over the
Brewster River with a properly sized and proportioned bridge and the other project is replacing two under-sized culverts under
Route 15.

Location Description:

Greenway/Railroad Bridge and Route 15.

Activity Progress Narrative:

The Town of Cambridge has requested an extenstion of the End Date of the grant until September 30, 2018. The amendment
request is under review by ACCD staff.

For the bridge aspect of the project, the Final Plans have been completed, the Environmental Release issued, the notice for
bids has been advertised, pre-bid meeting held, and the bid opening was held on June 16, 2017. The construction contract
should be fully executed in the early part of the 3rd quarter, early July.

For the culvert aspect of the project, the Final Plans have been completed, easements with property owners are being finalized,
the Final Notice for the Environmental Review process has been published, the notice for bids is prepared and the bid process
should be complete in early July, with the construction contract executed at that time.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

RD-2 Muni Infrastructure Recovery & Repair
Projected Start Date:

02/11/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Hancock

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

RD-2 Town of Hancock IG-00009
RD-2 Hancock Churchville Culvert Replacement

Activity Status:

Under Way

Project Title:

RD-2 Muni Infrastructure Recovery & Repair
Projected End Date:

12/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Hancock

Apr 1 thru Jun 30, 2017 To Date
N/A $443,250.00
$80,000.00 $443,250.00
$80,000.00 $443,250.00
$47,564.00 $47,564.00
$47,564.00 $47,564.00
$0.00 $0.00

$0.00 $0.00
$47,564.00 $47,564.00
$47,564.00 $47,564.00
$0.00 $0.00
$16,750.00 $16,750.00

The project will use $363,250.00 in Disaster Recovery funds, in conjunction with $39,805.00 in other resources, to remove an

undersized culvert and replace it with a new bridge.

Location Description:
Churchville Road, Hancock, VT.

Activity Progress Narrative:

Construction began on May 8th and is on target to complete in mid-August. The contractor finished installing the cofferdan and

has begun excavating the structure.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents
Document Hancock.jpg

Image:
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Grantee Activity Number: RD-2 Town of Northfield 1G-00073

Activity Title: RD-2 Northfield Water Street River Park
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:
RD-2 Muni Infrastructure Recovery & Repair RD-2 Muni Infrastructure Recovery & Repair
Projected Start Date: Projected End Date:
09/17/2015 09/30/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need Town of Northfield
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $295,500.00
Total Budget $0.00 $295,500.00
Total Obligated $0.00 $295,500.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Northfield $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The funds will be used in conjunction with other resources to redevelop a 5 acre parcel and reduce the flood risk to the Water
Street neighborhood. The Town wants to enhance the natural floodplain function in this stretch of the Dog River, establish a
substantial vegetated buffer, and provide recreation amenities for the neighborhood. The property will be subject to FEMA's
standard deed restrictions and a conservation easement held by the Vermont Housing and Conservation Board (VHCB). A
hydraulic and dyrologic study has been completed and the town will use one of the four proposals for ecological restoration and
enhanced floodplain function in the adjacent river system. The Park will include floodable recreational amenities located near
the street, such as volleyball courts, picnic tables, and an organic playscape as well as series of walking paths with
landscaping. The Town intends to work with the neighborhood and other stakeholders to ensure the final design is acceptable
to the neighboring residents.

Location Description:

5 acre property formerly known as 339, 355, 389, 405, 435, 449, 465, 483, and 499 Water Street, Northfield, VT.

Activity Progress Narrative:

ACCD staff conducted a technical assistance visit on June 16th to review compliance requirements for this Davis Bacon eligible
project.

Bids were received and the lowest bid was accepted from WB Rogers. A pre-construction meeting was held on June 22nd,
with the Town, the proejct engineer (Milone and MacBroom), the landscape architect (Greenman Pederson)
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and the general contractor present.
Construction is expected to get under way by July 17th and be completed by August 15th, with the exception of planting trees,
which may need to occur in September.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
# of public facilities 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: RD-2 Town of Readsboro 1G-00042

Activity Title: RD-2 Readsboro Riverbank Stabilization

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

RD-2 Muni Infrastructure Recovery & Repair RD-2 Muni Infrastructure Recovery & Repair

Projected Start Date: Projected End Date:

09/11/2014 10/30/2017

Benefit Type: Completed Activity Actual End Date:

Area () 02/17/2017

National Objective: Responsible Organization:

Low/Mod Town of Readsboro

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $319,497.00

Total Budget $0.00 $319,497.00

Total Obligated $0.00 $319,497.00

Total Funds Drawdown $0.00 $319,497.00
Program Funds Drawdown $0.00 $319,497.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $319,497.00

Town of Readsboro $0.00 $319,497.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $38,094.00

Activity Description:

The Town of Readsboro will utilize the funds to fortify and stablilize the failed riverbank and mitigate erosion threats to three
homes and municipal infrastructure adjacent to School Street. The majority of the work includes fortifying approximately 375" of
riverbank along the Deerfield River adjacent to School Street. To complete the fortification, additional riprap will be placed at
the base of the failed slop to minimize future slope erosion. The Town will also install additional armoring on the bed of the
river to prevent future undermining during the next large flood as well as re-grade the failed slope to create a more gentle grade
which will then be replated to help prevent future erosion.

Location Description:

Deerfield River adjacent to School Street, Readsboro, VT.

Activity Progress Narrative:

This grant was completed on February 17, 2017, but the completion date was not previously reported in the QPR.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of public facilities 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11

Amount
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Grantee Activity Number: RD-2 Town of Springfield CONTINUATION IG-

00051
Activity Title: RD-2 Meadow Drive stormwater bank stabilization
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed
Project Number: Project Title:
RD-2 Muni Infrastructure Recovery & Repair RD-2 Muni Infrastructure Recovery & Repair
Projected Start Date: Projected End Date:
07/10/2014 12/31/2016
Benefit Type: Completed Activity Actual End Date:
Area () 08/10/2016
National Objective: Responsible Organization:
Urgent Need Town of Springfield
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $117,796.00
Total Budget $0.00 $117,796.00
Total Obligated $0.00 $117,796.00
Total Funds Drawdown $0.00 $117,796.00
Program Funds Drawdown $0.00 $117,796.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $117,796.00
Town of Springfield $0.00 $117,796.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

CONTINUATION OF ACTIVITY ORIGINALLY FUNDED UNDER RD-1

Beneficiaries reported under original activity.

Funds will be used to construct a stormwater collection system on Meadow Drive, in Springfield, VT. The system is designed to
prevent future damage to private property caused by stormwater runoff during rain events. During Tropical Storm Irene, the
erosion was dramatic and was impacting the residential septic systems. It will redirect the stormwater away from private
property on the western side of Meadown Drive into an existing stormwater collection system. The proposed stormwater
collection system will consist of 48" diamter storage piping to provide capacity for detention of the stormwater beginning at 14
Meadow Drive, continuing 800 linear feet, and will include 6 catch basins to capture flow from additional low points north to the
intersection of Pedden Road. Here the new system will be connected to the existing stormwater collection system that
discharges into the Black River through a 30 inch diameter culvert. The stored flood water is to be released in a manner that
will not inundate the existing stormwater collection system, and will prevent future damage to private property caused by
stormwater runoff.

Location Description:

Western side of Meadow Drive in the Town of Springfield.
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Activity Progress Narrative:

This grant was completed on August 10, 2016, but the completion date was not previously reported in the QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: RD-2 Town of Stockbridge 1G-00074

Activity Title: RD-2 Stockbridge Taggart Hill Road So. Relocation
Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

RD-2 Muni Infrastructure Recovery & Repair
Projected Start Date:

RD-2 Muni Infrastructure Recovery & Repair
Projected End Date:

09/17/2015 09/30/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Stockbridge

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $331,900.00

Total Budget $0.00 $331,900.00

Total Obligated $0.00 $331,900.00

Total Funds Drawdown $16,375.00 $16,375.00
Program Funds Drawdown $16,375.00 $16,375.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $16,375.00 $16,375.00

Town of Stockbridge $16,375.00 $16,375.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $22,729.00 $22,729.00

Activity Description:

The Town of Stockbridge will use CDBG-DR funds to complete the design and relocation of approximately 900 linear feet of
Taggart Hill Road and associated utilities. The project, designed with support from Vermont Department of Conservation and
Agency of Transportation, will make essential drainage improvements and armor the bank of Taggart Hill Road. Additionally,
the stream bed of Taggart Brook will be widened to increase the hydraulic capacity of the stream, resulting in a less constrained
and more flood resilient road during extreme weather. The road is abutted on both sides by the Lew Newell Wildlife

Management Areas, which is owned by the State of Vermont.

Location Description:

Taggart Hill Road, located off of Vermont Route 107.

Activity Progress Narrative:

The final Vermont Fish & Wildlife and Vermont Stream Alteration Permit have been secured. The utility pole move was
completed with assistance from Green Mountain Power and FairPoint Communications and construction has now begun on the

lower road embankment.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: RD-2 Town of Waitsfield 1G-00069

Activity Title: RD-2 Town of Waitsfield Pocket Park

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

RD-2 Muni Infrastructure Recovery & Repair RD-2 Muni Infrastructure Recovery & Repair

Projected Start Date: Projected End Date:

04/14/2015 08/01/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Waitsfield

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $99,976.00

Total Budget ($80,000.00) $99,976.00

Total Obligated ($80,000.00) $99,976.00

Total Funds Drawdown $52,621.00 $87,813.00
Program Funds Drawdown $52,621.00 $87,813.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $52,621.00 $87,813.00

Town of Waitsfield $52,621.00 $87,813.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $12,343.00 $12,343.00

Activity Description:

The Town of Waitsfield will use CDBG-DR funds to construct the .05 acre Waitsfield Pocket Park in the Bridge Street business
district along the Mad River, adjacent to the Waitsfield Covered Bridge. The Park will be cohesively integrated into the historic
covered bridge and street access areas and designed to enhance the visual quality of the area, accent the river and guide
access to these resources in an environmentally sound manner. The Park will be an attractive riverfront gathering space for
pedestrians that enables safe enjoyment of the unique covered bridge and river vista within easy walking distance fromthe
downtown core.

Location Description:
50 Bridge Street, Waitsfield, VT

Activity Progress Narrative:

The Town of Waitsfield held a mandatory pre-bid meeting with project site walk-through on April 6, 2017, with bids due by April
19th. The Grass Gauchos were the lowest bidders and a contract between the Town and the Grass Gauchos was executed.
The project completed in a relatively short amount of time, just a little over two weeks. A Certificate of Substantial Completion
was signed on June 27, 2017, with a number of punch list itmes to be completed. Those punch list items included benches,
trash receptacles, railing, and signage. The Final Public Hearing was held on June 27th, with a No Rise Certification issued on
June 28th.

The park was officially opened to the public at 5:00 pm on June 28th, followed almost immediately by a weekend
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storm that produced flooding and testing the resiliency of the park. It passed!

The project came in substanitally below budget with only 66% of municipal/Other Resources spent and 54% of the CDBG-DR
funds expended. An official Grand Opening is planned for a date in August that will coincide with the 6th anniversary of
Tropical Storm Irene.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: RD-2 Town of West Windsor 1G-00034

Activity Title: RD-2 West Windsor Urgent Need Sewer
Construction

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

RD-2 Muni Infrastructure Recovery & Repair RD-2 Muni Infrastructure Recovery & Repair

Projected Start Date: Projected End Date:

03/12/2014 06/30/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of West Windsor

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $0.00 $750,000.00
Program Funds Drawdown $0.00 $750,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $750,000.00

Town of West Windsor $0.00 $750,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $1,393,253.00

Activity Description:

The Town of West Windsor will use CDBG-DR funds to construct a new municipal wastewater system to serve 33 equivalent
users in the village of Brownsville. The planned system will consist of two 8" gravity sewer lines that will require two pump
stations. The proposed sewer lines will connect to the existing wastewater system of the former Mount Ascutney Mountain
Resort, which in turn is connected to the Town of Windsor's municipal wastewater system.

Location Description:

The planned wastewater system will consist of sewer lines that will run along Route 44 and the Brownsville-Hartland Road in
the Village of Brownsville, Town of West Windsor.

Activity Progress Narrative:

This project was split to allow for the capture of LMI benefit, where appropriate. Narrative for both Activities is the same.
The project has completed and the Town of West Windsor was able to hold a Final Public Hearing on April 24, 2017. ACCD
staff will work with the Town to approve the Final Program Report and issue a Clearance letter, along with a Certificate of
Program Completion once the Single Audit is reviewed and cleared.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: RD-2 Town of West Windsor 1G-00034 LMI

Activity Title: RD-2 Town of West Windsor LMI Sewer
Construction

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

RD-2 Muni Infrastructure Recovery & Repair RD-2 Muni Infrastructure Recovery & Repair

Projected Start Date: Projected End Date:

03/12/2014 06/30/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of West Windsor

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $141,547.00

Total Budget $0.00 $141,547.00

Total Obligated $0.00 $141,547.00

Total Funds Drawdown $0.00 $141,547.00
Program Funds Drawdown $0.00 $141,547.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $141,547.00

Town of West Windsor $0.00 $141,547.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Same activity as RD-2 Town of West Windsor 1G-00034, but LMI and Urgent Need have been broken out and reported as
separate activities for the sake of reporting beneficiaries.

Location Description:

This Grant was split into two (2) Activities to appropriately record LMI and Urgent Need benefit. The location description and
activity description are the same, and all progress reported will be the same for the two (2) activities.

Activity Progress Narrative:

This project was split to allow for the capture of LMI benefit, where appropriate. Narrative for both Activities is the same.
The project has completed and the Town of West Windsor was able to hold a Final Public Hearing on April 24, 2017. ACCD
staff will work with the Town to approve the Final Program Report and issue a Clearance letter, along with a Certificate of
Program Completion once the Single Audit is reviewed and cleared.

89

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: RD-2 WUCC 1G-00012

Activity Title: WUCC Village Meeting House

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

RD-2 Muni Infrastructure Recovery & Repair RD-2 Muni Infrastructure Recovery & Repair

Projected Start Date: Projected End Date:

02/11/2016 06/30/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Waitsfield United Church of Christ

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $264,182.00

Total Budget $0.00 $264,182.00

Total Obligated $0.00 $264,182.00

Total Funds Drawdown $138,203.00 $138,203.00
Program Funds Drawdown $138,203.00 $138,203.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $138,203.00 $138,203.00

Waitsfield United Church of Christ $138,203.00 $138,203.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $292,646.00 $292,646.00

Activity Description:

The Waitsfield United Church of Christ, d/b/a the Village Meeting House will use Disaster Recovery funds to stabilize and flood
proof the basement and move all the mechanical and electrical system components out of the basement to locations more than
2 feet above the 100 year flood. This will require a small addition at the rear of the meeting house as well as major
reconfiguration and renovation of thelower floor and the existing back wing on the building.

Location Description:
4355 Main Street, Waitsfield, VT

Activity Progress Narrative:

The project is progressing and is substantially complete, with some punch list items remaining. WUCC has requested an
Amendment to the Grant Agreement to extend the End Date to September 30th, to allow for wrap up of the grant. Volunteers
will be completing the project in the early weeks of the third quarter, with painting and installing flooring.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

RD-2 State Administration
Projected Start Date:
10/30/2015

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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RD-2 State Administration / RD-2 State Administration

RD-2 20% State Administration, non-targeted
RD-2 20% State Administration, non-targeted

Activity Status:

Under Way

Project Title:

RD-2 State Administration

Projected End Date:

10/30/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Vermont Agency of Commerce & Community

Apr 1 thru Jun 30, 2017 To Date

N/A $60,000.00
$0.00 $60,000.00
$0.00 $60,000.00
$3,944.61 $41,555.70
$3,944.61 $41,555.70
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $3,944.61 $41,555.70
State of Vermont Agency of Commerce & Community $3,944.61 $41,555.70
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full
compliance with all the rules and regulations.

Location Description:

Primarily at the main office located at One National Life Drive in Montpelier; however, the staff will be required to conduct on-
site technical assistance and monitoring visits throughout the State.

Activity Progress Narrative:

Admin costs have been split between two Activities, 20% for work performed under the National Objective of Urgent Need and
80% for work performed under the National Objective of Low/Moderate Income (LMI). Narratives are the same for the two
Activities.

Agency staff continue to conduct portfolio management for the Disaster Recover projects funded with CDBG-DR funds. As we
near the end of the 2nd quarter, some projects have been identified that will need extensions in order to complete the complex
projects. Most of those projects were scheduled to close by June 30, 2017, but have been extended to periods ranging from
September 30, 2017 to December 31, 2018.

In addition, there has been a flurry of activity around monitoring of the projects that have been moving right along. Spring
monitoring included the Waitsfield United Church of Christ's Village Meeting House project and Two Rivers-Ottauquechee
Regional Commission's HMGP Buyouts program.

Technical assistance has been provided to grantees, including the Town of Northfield, the Town of Cabot, and the Town of
Waitsfield.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: RD-2 80% State Administration, targeted

Activity Title: DR-2 80% State Administration, targeted

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

RD-2 State Administration RD-2 State Administration

Projected Start Date: Projected End Date:

10/30/2015 10/30/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Vermont Agency of Commerce & Community

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $240,000.00

Total Budget $0.00 $240,000.00

Total Obligated $0.00 $240,000.00

Total Funds Drawdown $15,778.39 $166,222.83
Program Funds Drawdown $15,778.39 $166,222.83
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $15,778.39 $166,222.83

State of Vermont Agency of Commerce & Community $15,778.39 $166,222.83
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Provide staff oversight and adminstration of the Program for the targeted 80% allocation of the funding to ensure full
compliance with all the rules and regulations.

Location Description:

Primarily at the main office located at One National Life Drive in Montpelier; however, the staff will be required to conduct on-
site technical assistance and monitoring visits throughout the State.

Activity Progress Narrative:

Admin costs have been split between two Activities, 20% for work performed under the National Objective of Urgent Need and
80% for work performed under the National Objective of Low/Moderate Income (LMI). Narratives are the same for the two
Activities.

Agency staff continue to conduct portfolio management for the Disaster Recover projects funded with CDBG-DR funds. As we
near the end of the 2nd quarter, some projects have been identified that will need extensions in order to complete the complex
projects. Most of those projects were scheduled to close by June 30, 2017, but have been extended to periods ranging from
September 30, 2017 to December 31, 2018.

In addition, there has been a flurry of activity around monitoring of the projects that have been moving right along. Spring
monitoring included the Waitsfield United Church of Christ's Village Meeting House project and Two Rivers-Ottauquechee
Regional Commission's HMGP Buyouts program.

Technical assistance has been provided to grantees, including the Town of Northfield, the Town of Cabot, and the
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Town of Waitsfield.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Clearance and Demolition

Project Number:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2
Projected Start Date:

05/01/2017

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
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RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2 / RD1

RD-1 E2 Commercial Buyouts Targeted UR E2
RD-1 E2 Commercial Buyouts Targeted UR E2

Activity Status:

Planned

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA
Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:
Two Rivers Ottauquechee Regional Commission

Apr 1 thru Jun 30, 2017
N/A

To Date
$374,825.00
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Total Budget

Total Obligated $374,825.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00

Total Funds Expended $133,981.00

Two Rivers Ottauquechee Regional Commission $133,981.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$374,825.00

$374,825.00
$374,825.00
$0.00
$0.00
$0.00
$0.00
$133,981.00
$133,981.00

$0.00
$0.00

Commercial properties brownfield clean-up and demolition as part of the buyout in conjunction with HMGP

Location Description:

Washington, Windsor and Windham counties

Activity Progress Narrative:

While there were no funds reported as expended in this quarter under the Activity, there was a closing of 40 Bridge Street in
Stockbridge in which the funds were mistakenly drawn from the wrong Activity in DRGR. A voucher revision will be made in the

amount of $133,981 once the Modified Action Plan and the 2nd quarter QPR are approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State

Zip

Status / Accept

Amount
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Grantee Activity Number: RD-1-E2 Res Buyouts Non-Target LMI E2

Activity Title: RD-1-E2 Buyouts Non-Targeted LMI E2

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2 RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

Projected Start Date: Projected End Date:

05/01/2017 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Two Rivers Ottauquechee Regional Commission

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $117,116.00

Total Budget $117,116.00 $117,116.00

Total Obligated $117,116.00 $117,116.00

Total Funds Drawdown $32,821.00 $32,821.00
Program Funds Drawdown $32,821.00 $32,821.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $32,821.00 $32,821.00

Two Rivers Ottauquechee Regional Commission $32,821.00 $32,821.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Location Description:

Any county other than Washington, Windsor, or Windham

Activity Progress Narrative:
During the second quarter of 2017, under this Activity there was pre-closing assistance to a property located in Hancock. There

was also a Phase 2 brownfield assessment at the property. Demolition costs were incurred for a property located at 113 Park
Street in Pittsfield.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - buyout of residential properties
Project Number:

RD-1-E2 Res Buyouts Non-Target UR E2
RD-1-E2 Res Buyouts Non-Target UR E2

Activity Status:
Under Way
Project Title:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2 RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

Projected Start Date:
05/01/2017

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Projected End Date:
12/31/2018

Completed Activity Actual End Date:

Responsible Organization:
Two Rivers Ottauquechee Regional Commission

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $174,159.00
Total Budget $174,159.00 $174,159.00
Total Obligated $174,159.00 $174,159.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Two Rivers Ottauquechee Regional Commission $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Location Description:

Any county other than Washington, Windsor or Windham

Activity Progress Narrative:

There were no funds drawn and no progress to report from this Activity this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

RD-1-E2 Res Buyouts Wash/Winds/Windh LMI E2

RD-1-E2 Res Buyouts Wash/Winds/Windh LMI E2

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2

Projected Start Date:
05/01/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Two Rivers Ottauquechee Regional Commission

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Funds will be used to provide the 25% matchfor the Hazard Mitigation Grant Program (HMGP) total project costs of these

Activity Status:

Under Way

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA
Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:

Two Rivers Ottauguechee Regional Commission

Apr 1 thru Jun 30, 2017 To Date
N/A $395,997.00
$395,997.00 $395,997.00
$395,997.00 $395,997.00
$327,092.00 $327,092.00
$327,092.00 $327,092.00
$0.00 $0.00

$0.00 $0.00
$193,110.00 $193,110.00
$193,110.00 $193,110.00
$0.00 $0.00

$0.00 $0.00

properties, which were impacted by Tropical Storm Irene, to buy them out to the land to remain forever green space.

Location Description:

in the targeted counties of Washington, Windsor and Windham

Activity Progress Narrative:

There were pre-closing costs that were incured for the 280 Cameron property in Plainfield, along with closing costs for the
property, and asbestos testing costs for a property at 816 Brook Street in West Windsor.

There was $133,982 mistakenly drawn from this Activity this quarter, which should have been drawn from the Commercial
Activity. The voucher revision will be made to correct after the Modified Action Plan and the QPR has been approved.

102

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept

Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Acquisition - buyout of residential properties

Project Number:

RD-1-E2 Res Buyouts Wash/Winds/Windh UR E2

RD-1-E2 Res Buyouts Targeted Co. UR E2

Activity Status:
Under Way
Project Title:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2 RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

Projected Start Date:
05/01/2017

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Projected End Date:
12/31/2018
Completed Activity Actual End Date:

Responsible Organization:
Two Rivers Ottauquechee Regional Commission

Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $77,514.00
Total Budget $77,514.00 $77,514.00
Total Obligated $77,514.00 $77,514.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Two Rivers Ottauquechee Regional Commission $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to provide the 25% matchfor the Hazard Mitigation Grant Program (HMGP) total project costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to the land to remain forever green space.

Location Description:

Targeted counties of Washington, Windsor and Windham

Activity Progress Narrative:

There were no funds drawn and no progress to be reported under this Activity this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 1 40
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 25
Monitoring/Technical Assistance Visits 1 15
Report/Letter Issued 0 11
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